

**Отчет**  
**по расходованию средств от фонда «Восхождение» полученных через Инну Дунаеву.**

На реализацию четырех проектов:

1. «Витамины»;
2. «Медикаменты»;
3. «Камера для обработки и передачи информации и отчетов»;
4. «Ремонт туалета младших мальчиков»

было выделено и получено **7752,99 \$ - 217083,72 рубля.**

По проекту «Камера для обработки и передачи информации и отчетов» было произведено изменение и приобретен современный компьютер для обработки отчетов, фотографий, электронной почты. Это более важное, так как, обычная цифровая фотокамера подаренная вами имеется и успешно работает.

**Данные средства были распределены следующим образом:**

<b>№</b>	<b>Проект</b>	<b>Доллары</b>	<b>Рубли</b>	<b>Стадия выполнения</b>
<b>1</b>	«Витамины»	<b>695,35</b>	<b>19469,95</b>	<b>выполнен</b>
<b>2</b>	«Медикаменты, гигиенические средства и медицинский инструментарий»	<b>1505,44</b>	<b>42152,37</b>	<b>выполнен</b>
<b>3</b>	«Персональный компьютер»	<b>621,28</b>	<b>17396</b>	<b>выполнен</b>
<b>4</b>	«Ремонт туалета младших мальчиков»	<b>4930,9</b>	<b>138065,4</b>	<b>выполнен</b>

Расчетные затраты на реализацию проекта «Ремонт туалета младших мальчиков» по смете составлял согласно протокола согласования – 140552,47 рублей, а реальные затраты составили 143697,77 рублей. Это связано с тем, что в ходе ремонта, я дополнительно установил два полтенцесушителя, изготовили скамейки и деревянные настилы в душевую, установили дополнительно смеситель для мытья ног, т.е. в при составлении сметы не учли эти небольшие, но важные детали.

На ремонт туалета маленьких мальчиков было выделено - **138065,40** рублей,  
Израсходовано - **143697,77** рублей.  
Превышение составило на- **5632,37** рублей больше.

Данное превышение я погасил из средств выделенных на реализацию проекта «Пищеблок в столовой», произведена экономия за счет скидок на приобретение мебели, оборудования, и строительных материалов.

Как и сообщал ранее, проект «Пищеблок в столовой» выполнен практически полностью, осталось доделать мелкие детали (интерьер, полки, подкраска плинтусов). В общем дети и сотрудники довольны и не верят что это уже сделано и работает.

Вся техническая, финансовая и фото документация выполненных проектов хранится в отдельных папках.

Огромное спасибо всем тем, кто помог и помогает создавать для наших детей детского дома хорошие бытовые условия, это не только помощь, но и воспитание.

30.04.06

Директор детского дома

Юрий Божко

## **Report** **on financial spending of resources obtained through Inna Dunaeva**

Towards four projects:

1. "Vitamins"
2. "Medicine"
3. "Camera to process and transmit information and reports"
4. "Renovation of younger boys bathroom"

Total amount allocated and disbursed: \$7'752.99 – 217'083.72 rubles

Project "Camera to process and transmit information and reports" was adjusted. A contemporary computer was purchased to process reports, photographs, electronic mail. This is more important to us since the digital camera, that you gave us as a gift, still functions very well.

### **The resources were distributed as follows:**

<b>№</b>	<b>Project</b>	<b>Dollars</b>	<b>Rubles</b>	<b>Stage of completion</b>
<b>1</b>	Vitamins	<b>695.35</b>	<b>19469.95</b>	<b>completed</b>
<b>2</b>	Medicine, hygiene supplies and medical instruments	<b>1505.44</b>	<b>42152.37</b>	<b>completed</b>
<b>3</b>	Personal computer	<b>621.28</b>	<b>17396</b>	<b>completed</b>
<b>4</b>	Renovations of younger boys bathroom	<b>4930.9</b>	<b>138065.4</b>	<b>completed</b>

Preliminary cost to complete project "Renovations of younger boys bathroom", according to the estimate, was 140'552.47 rubles. The actual cost came up to 143'697.77 rubles. This is due to my decision to install two towel dryers, benches, wood flooring in the showers, additional plumbing for washing feet. While making the estimates we did not account for these small but important details.

To renovate bathrooms for younger boys was allocated –	138'065.40 rubles
Money spent	143'697.77 rubles
Cost overrun	5'632.37 rubles more

I have reconciled the cost overrun from the resources allocated to complete project "Food preparation area in the cafeteria" Money were saved due to discounts in purchasing furniture, equipment and building materials.

As I have reported earlier, project "Food preparation area in the cafeteria" is practically completed. Only small details remain (interior, shelves, trim painting) In general, children and staff are pleased and can not believe that this is done and is working.

All technical, financial and photo documentation for completed projects is stored in separate files.

Great thank you to everyone, who helped and is helping to create good living conditions for our children. This is not just help but education.

April, 30, 2006

Orphanage Director

Yuri Bozhko